From: Suell Sandy

To: Mueller, Brian; Fisher, Charles; Allen. Philip; Miller. Garyg
Cc: Meyer John; Sanchez Carlos; Faultry Charles

Subject: Update Request - Pass Due CPS Activity

Date: Thursday, March 27, 2014 4:15:49 PM

Hello RPMs,

At your convenience, could you please update your Critical Path Schedule on the
“h-drive” for site(s) below. | will make a final sweep of the h-drive by 4:30pm

Friday, March 28, 2014.

Thank You Very Much!

Proposed Plan to CC (Fund Lead): Public

Falcon Refinery Mueller notice in media
Proposed Plan to CC (Fund Lead): Public
Falcon Refinery Mueller comment period begin
Proposed Plan to CC (PRP Lead): Review
French Limited Fisher draft TI waiver report
Garland Creosoting Allen 5-Year Review: Task order issued
5-Year Review: Initial public notice
Pesses SF Site Miller prepared
5-Year Review: Initial public notice
published and background document
Pesses SF Site Miller review complete
5-Year Review: Standards (ARARs)
review complete and community
Pessess Miller interviews complete
San Jacinto River Miller RI/FS (PRP Lead): Receive final FS report
RI/FS (PRP Lead): Final FS report
San Jacinto River Miller complete
Proposed Plan to CC (PRP Lead): PRN
Star Lake Miller concurrence
RI/FS (Fund Lead): Meeting /call to
Van der Horst Allen discuss/resolve comments
RI/FS (Fund Lead): Develop proposed
Van der Horst Allen plan fact sheet
5-Year Review: Five year review
Vertac Allen memorandum signature
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